COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/02/2004

ESTIMATE SUMMARY 08:22:50
CONTID: C14242 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14242-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 2.0 DAYS TIME ALLOW: 75 WORK DAYS
SH 83: PARKER ROAD WHITETOPPING PERCENT TIME: 2.67 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: STA 0831-089
SH 83: PARKER ROAD WHITETOPPING
NAME OF ROAD: SH 83 PARKER RD
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 08/02/2004 DATE TIME STARTED 06/21/2004
P. 0. BOX 4356 DATE LET 02/26/2004 DATE WORK BEGAN  06/21/2004
DATE AWARDED 03/10/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/26/2004 DATE ACCEPTED
ENGLEWOOD CO 80155-43.303 790-9100 DATE NOTICE TO PROCEED 06/21/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,704,960.71 PARTICIPATING $ 230,688.12 $ 49,243.23
AWARD PROJECT AMT: S  3,218,889.89 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 6.23% TOTAL EARNINGS 230,688.12 49,243.23
FUNDS AVAILABLE: $ 3,474,272.59 STOCKPILED MATERIALS 21,258.07 0.00
GROSS EARNINGS 251,946.19 49,243.23
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,533.46 -506.05
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 250,412.73 48,737.18
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 250,412.73 48,737.18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 48,737.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00195
0010 202-00200
0015 202-00201
0020 202-00203
0025 202-00220
0030 202-00240
0035 202-00250
0040 202-00810
0045 202-00821
0050 202-00831
0055 202-01170

Cl4242
14242-BID

STA 0831-089

ITEM
DESCRIPTION

REMOVAL OF MEDIAN COVER

REMOVAL OF SIDEWALK

REMOVAL OF CURB

REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

REMOVAL OF GROUND SIGN

REMOVAL OF SIGN PANEL

*REMOVAL OF TRAFFIC SIGNAL HEAD

*REMOVAL OF GUARDRAIL TYPE 7

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0002
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PCN: 14242-BID ESTIMATE RUN 08/02/2004
PROJECT: STA 0831-089 ESTIMATE NO: 0002 08:22:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-04002 CLEAN CULVERT 11.000 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0065 202-04005 CLEAN VALVE BOX 2.000 0.000
EACH 0.000 0.00
271.41000 0.000 0.00
0070 202-05150 SANDBLASTING 28,000.000 0.000
SF 0.000 0.00
0.41000 0.000 0.00
0075 203-00000 UNCLASSIFIED EXCAVATION 2,000.000 8.880
cY 1,414.000 12,909.82
9.13000 1,422.880 12,990.89
0080 203-01100 PROOF ROLLING 20.000 4.000
HOUR 0.000 0.00
41.43000 4.000 165.72
0085 203-01500 BLADING 50.000 10.000
HOUR 0.000 0.00
51.28000 10.000 512.80
0090 203-01597 POTHOLING 25.000 2.000
HOUR 0.000 0.00
90.38000 2.000 180.76
0095 207-00205 TOPSOIL 1,000.000 0.000
cy 0.000 0.00
7.86000 0.000 0.00
0100 208-00011 *EROSION BALES (WEED FREE) 50.000 0.000
EACH 0.000 0.00
8.43000 0.000 0.00
0105 208-00020 *SILT FENCE 1,000.000 0.000
LF 0.000 0.00
0.97000 0.000 0.00
0110 208-00045 CONCRETE WASHOUT STRUCTURE 5.000 0.000
EACH 0.000 0.00

360.00000 0.000 0.00
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PCN: 14242-BID ESTIMATE RUN 08/02/2004
PROJECT: STA 0831-089 ESTIMATE NO: 0002 08:22:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00050 *STORM DRAIN INLET PROTECTION 11.000 0.000
EACH 0.000 0.00
115.92000 0.000 0.00
0120 208-00205 EROSION CONTROL SUPERVISOR 100.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0125 210-00010 RESET MAILBOX STRUCTURE 3.000 0.000
EACH 0.000 0.00
215.38000 0.000 0.00
0130 210-00810 RESET GROUND SIGN 48.000 0.000
EACH 0.000 0.00
51.28000 0.000 0.00
0135 210-00831 *RESET TRAFFIC SIGNAL HEAD 2.000 0.000
EACH 0.000 0.00
410.25000 0.000 0.00
0140 210-00840 *RESET TRAFFIC SIGNAL POLE 4.000 0.000
EACH 0.000 0.00
1,641.00000 0.000 0.00
0145 210-01130 *RESET GUARDRAIL TYPE 3 530.000 0.000
LF 0.000 0.00
16.60000 0.000 0.00
0150 210-04010 *ADJUST MANHOLE 15.000 0.000
EACH 0.000 0.00
307.69000 0.000 0.00
0155 210-04015 *MODIFY MANHOLE 1.000 0.000
EACH 0.000 0.00
2,769.19000 0.000 0.00
0160 210-04020 *MODIFY INLET 11.000 0.000
EACH 0.000 0.00
1,435.87000 0.000 0.00
0165 210-04050 ADJUST VALVE BOX 4.000 0.000
EACH 0.000 0.00

205.12000 0.000 0.00
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PCN: 14242-BID ESTIMATE RUN 08/02/2004
PROJECT: STA 0831-089 ESTIMATE NO: 0002 08:22:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 212-00006 *SEEDING (NATIVE) 2.000 0.000
ACRE 0.000 0.00
733.47000 0.000 0.00
0175 212-00050 *S0D 20,500.000 0.000
SF 0.000 0.00
0.44000 0.000 0.00
0180 213-00002 *MULCHING (WEED FREE HAY) 2.000 0.000
ACRE 0.000 0.00
733.47000 0.000 0.00
0185 213-00061 *MULCH TACKIFIER 600.000 0.000
1B 0.000 0.00
1.22000 0.000 0.00
0190 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,900.000 0.000
sy 0.000 0.00
1.42000 0.000 0.00
0195 217-00020 *HERBICIDE TREATMENT 4.000 0.000
HOUR 0.000 0.00
147.54000 0.000 0.00
0200 304-06007 AGGREGATE BASE COURSE (CLASS 6) 1,816.000 0.000
cy 0.000 0.00
18.32000 0.000 0.00
0205 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 692.340 519.420
TON 172.920 15,429.65
89.23000 692.340 61,777.50
0206 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - ASPHALT CONTENT 0.000 -1,355.660
DOL 0.000 0.00
1.00000 -1,355.660 -1,355.66
0210 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 1,582.000 1,163.230
TON 0.000 0.00
49.23000 1,163.230 57,265.81
0215 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 477.000 20.000
GAL 50.000 77.00
1.54000 70.000 107.80



CONTID: Cl4242 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14242-BID ESTIMATE RUN 08/02/2004
PROJECT: STA 0831-089 ESTIMATE NO: 0002 08:22:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 412-00000 FURNISH CONCRETE PAVEMENT 2,868.000 0.000
cy 0.000 0.00
51.91000 0.000 0.00
0225 412-00600 CONCRETE PAVEMENT (6 INCH) 97,575.000 0.000
SY 0.000 0.00
16.50000 0.000 0.00
0230 412-01050 CONCRETE PAVEMENT (10-1/2 INCH) 10,898.000 0.000
sy 0.000 0.00
27.72000 0.000 0.00
0235 604-19015 *INLET SPECIAL (15 FOOT) "DENVER INLET" 1.000 0.000
EACH 0.000 0.00
8,615.25000 0.000 0.00
0240 606-00700 *GUARDRAIL TYPE 7 20.000 0.000
LF 0.000 0.00
71.05000 0.000 0.00
0245 607-11525 FENCE (PLASTIC) 1,000.000 847.000
LF 0.000 0.00
1.71000 847.000 1,448.37
0250 608-00006 CONCRETE SIDEWALK (6 INCH) 234.000 0.000
sy 0.000 0.00
29.07000 0.000 0.00
0255 608-00010 CONCRETE CURB RAMP 847.000 0.000
Sy 0.000 0.00
115.54000 0.000 0.00
0260 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 6,263.000 0.000
LF 0.000 0.00
6.50000 0.000 0.00
0265 609-21021 CURB AND GUTTER TYPE 2 (SECTION II-M) 10,390.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0270 609-60011 *CURB TYPE 6 (SECTION M) 1,399.000 0.000
LF 0.000 0.00

5.50000 0.000 0.00
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PCN: 14242-BID ESTIMATE RUN 08/02/2004
PROJECT: STA 0831-089 ESTIMATE NO: 0002 08:22:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 36,587.000 0.000
SF 0.000 0.00
2.08000 0.000 0.00
0280 612-00001 *DELINEATOR (TYPE I) 175.000 0.000
EACH 0.000 0.00
12.31000 0.000 0.00
0285 612-00002 *DELINEATOR (TYPE II) 215.000 0.000
EACH 0.000 0.00
13.33000 0.000 0.00
0290 612-00003 *DELINEATOR (TYPE III) 10.000 0.000
EACH 0.000 0.00
14.36000 0.000 0.00
0295 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,544.000 0.000
LF 0.000 0.00
6.15000 0.000 0.00
0300 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 208.000 0.000
LF 0.000 0.00
14.36000 0.000 0.00
0305 613-07000 *PULL BOX (SPECIAL) 16.000 0.000
EACH 0.000 0.00
307.69000 0.000 0.00
0310 614-00011 *SIGN PANEL (CLASS I) 31.000 0.000
SF 0.000 0.00
14.36000 0.000 0.00
0315 614-00012 *SIGN PANEL (CLASS II) 162.000 0.000
SF 0.000 0.00
20.51000 0.000 0.00
0320 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 615.000 0.000
LF 0.000 0.00
23.59000 0.000 0.00
0325 614-10150 *12 INCH LED (BALL) 80.000 0.000
EACH 0.000 0.00

143.59000 0.000 0.00
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PCN: 14242-BID ESTIMATE RUN
PROJECT: STA 0831-089 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 MATERIAL ALLOWANCE LED BALLS AND ARROWS 82.000
EACH 0.000 0.00
90.29268 82.000 7,404.00
0330 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 2.000 0.000
EACH 0.000 0.00
615.37000 0.000 0.00
0330 MATERIAL ALLOWANCE 12-12-12 SIGNAL FACE 1.000
EACH 0.000 0.00
480.00000 1.000 480.00
0335 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 5,130.000 0.000
LF 0.000 0.00
3.69000 0.000 0.00
0335 MATERIAL ALLOWANCE PREFAB LOOP (SPECIAL) 3,887.997
LF 0.000 0.00
2.14583 3,887.997 8,342.98
0340 614-72882 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 16.000 0.000
EACH 0.000 0.00
410.25000 0.000 0.00
0340 MATERIAL ALLOWANCE TRAFFIC SIGNAL VEHICLE DETECTOR 16.000
EACH 0.000 0.00
155.35000 16.000 2,485.60
0345 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 16.000 0.000
(NON-INVASIVE)
EACH 0.000 0.00
512.81000 0.000 0.00
0345 MATERIAL ALLOWANCE TRAFFIC SIGNAL VEHICLE 10.000
DETECTOR (NON-INVASIVE)
EACH 0.000 0.00
254.55000 10.000 2,545.50
0350 625-00000 *CONSTRUCTION SURVEYING 1.000 0.120
LS 0.000 0.00
25,469.40000 0.120 3,056.33
0355 626-00000 *MOBILIZATION 1.000 0.250
LS 0.000 0.00

25,000.00000 0.250 6,250.00



CONTID: Cl4242 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 14242-BID ESTIMATE RUN 08/02/2004
PROJECT: STA 0831-089 ESTIMATE NO: 0002 08:22:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0360 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.000 0.00
5,000.00000 0.250 1,250.00
0365 627-00005 *EPOXY PAVEMENT MARKING 191.000 0.000
GAL 0.000 0.00
44.61000 0.000 0.00
0370 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,500.000 0.000
GAL 0.000 0.00
22.82000 0.000 0.00
0375 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 5,413.000 0.000
SF 0.000 0.00
8.20000 0.000 0.00
0380 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 765.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
10.92000 0.000 0.00
0385 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 2,732.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
7.13000 0.000 0.00
0390 630-00000 FLAGGING 1,500.000 0.000
HOUR 300.000 5,670.00
18.90000 300.000 5,670.00
0395 630-00003 UNIFORMED TRAFFIC CONTROL 200.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0400 630-00007 TRAFFIC CONTROL INSPECTION 45.000 0.000
DAY 0.000 0.00
151.79000 0.000 0.00
0405 630-00012 TRAFFIC CONTROL MANAGEMENT 75.000 0.000
DAY 14.000 10,596.74
756.91000 14.000 10,596.74
0410 630-00025 TRAFFIC CONTROL VEHICLE 200.000 0.000
HOUR 0.000 0.00

25.00000 0.000 0.00
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PCN: 14242-BID ESTIMATE RUN 08/02/2004
PROJECT: STA 0831-089 ESTIMATE NO: 0002 08:22:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0415 630-80001 FLASHING BEACON (PORTABLE) 6.000 3.000
EACH 0.000 0.00
1,805.10000 3.000 5,415.30
0420 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 0.000
EACH 0.000 0.00
45.75000 0.000 0.00
0425 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 4.500
EACH 0.500 9.81
19.61000 5.000 98.05
0430 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 116.000 17.000
EACH 2.500 84.88
33.95000 19.500 662.03
0435 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.000
EACH 0.000 0.00
58.45000 2.000 116.90
0440 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 446.000 120.000
SF 0.000 0.00
2.94000 120.000 352.80
0445 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 3,343.54
3,343.54000 1.000 3,343.54
0450 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
1,023.83000 1.000 1,023.83
0455 630-80359 PORTABLE MESSAGE SIGN PANEL 30.000 0.000
DAY 0.000 0.00
150.00000 0.000 0.00
0460 630-80360 DRUM CHANNELIZING DEVICE 172.000 56.000
EACH 30.000 288.00
9.60000 86.000 825.60
0465 630-80370 CONCRETE BARRIER (TEMPORARY) 10,000.000 0.000
LF 0.000 0.00

5.06000 0.000 0.00



CONTID: Cl4242 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 14242-BID ESTIMATE RUN 08/02/2004
PROJECT: STA 0831-089 ESTIMATE NO: 0002 08:22:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0470 630-80380 TRAFFIC CONE 600.000 96.000
EACH 73.000 205.13
2.81000 169.000 474.89
0475 630-85010 IMPACT ATTENUATOR (TEMPORARY) 8.000 0.000
EACH 0.000 0.00
906.65000 0.000 0.00
0480 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.000
LS 0.000 0.00
8,205.00000 0.000 0.00
0485 700-70002 F/A ANTICIPATED CMO MOBILE PVMT MKG ZONE 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0490 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 700-70014 F/A INCENTIVE EARLY COMPLETION OF WORK 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70020 F/A ON-THE-JOB TRAINEE 1,000.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0510 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70035 F/A ROADWAY SMOOTHNESS 150,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14242-BID ESTIMATE RUN 08/02/2004
PROJECT: STA 0831-089 ESTIMATE NO: 0002 08:22:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0525 700-70310 F/A LANDSCAPING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 3,642,884.58 $ 48,983.81 S 240,186.77

CAT NO0300 STRUCTURE F-17-I

0530 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,341.000 0.000
sy 0.000 0.00
0.65000 0.000 0.00
0535 601-03040 CONCRETE CLASS D (BRIDGE) 149.000 0.000
cY 0.000 0.00
152.32000 0.000 0.00
0540 602-00020 REINFORCING STEEL (EPOXY COATED) 33,120.000 0.000
1B 0.000 0.00
0.74000 0.000 0.00
CAT 0300 CURRENT AMT $ 48,076.13 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0545 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0550 620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0555 700-70222 F/A CELLULAR PHONE SERVICE 1,000.000 0.000
FA 259.420 259.42
1.00000 259.420 259.42
CAT 0400 CURRENT AMT $ 14,000.00 $ 259.428 11,759.42

PROJECT TOTAL CURRENT AMT $ 3,704,960.71 $ 49,243.23 % 251,946.19



